

Document Existing Conditions	Fall 2005	■
Establish Baseline Alternative (Trend Scenario)	Winter 2005	■
Visioning Phase - Identify, Explore & Test Initial Scenarios	Spring 2006	■
Resource Panel Joint Public Visioning Workshop	Spring 2006	■
Community Outreach Meetings - Round 1	Summer 2006	■
Identify & Explore Composite Development Scenario	Summer / Fall 2006	■
Public Workshops	Fall 2006	■
Community Outreach Meetings - Round 2	Late 2006	■
Identify Preferred Scenario / Draft Goals and Objectives	Spring 2007	■
Draft Comprehensive Plan	End of 2007	▼
Conduct Open House	Early 2008	▼
Begin Adoption Process - Incorporate Comments - Present to County Council for Adoption	Spring 2008	▼

We Are Here →